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November 7, 1985

Centex Construction Company, Inc.
2947 Callows Road

P. O. Box 427

Merrifield, Virginia 22116

Subject: GCS-11B-19066, bid Package No. 2, Headquarters Building,

ClA Headquarters Expansion, Langley, Virginia,
Excusable Delays, FAR 52.249-14

Gentlemen

Reference is made to your notification of November 6, 1985 in connection
with the sbove subject.

This is to acknowledge your notice and we will await further datg from
you before any action is taken with respect to this matter.

Sincerely,

Lo e . .
AT Y R S A
Arthur J. Carlucci -
Project Manager

Headquarters Expansion Project

AJC:nj

cc: Garv lLee
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November 7, 1985

Smith, Hinchman & Grylls Assocliates, Inc.
458 West Fort Street
Detroit, Michigan 88226

Attention: Mr. Wm. Everott Medling
AlA Project Manager

Subject: GS-11B-19066, Bid Package No. 2, Headqusrters Bullding,
CIA Headquarters Expansion, Langley, Virginia, Log 1077,
File A6

Gentlemen:

Reference Is made to your letter of Novamber 5, 1985 in connection with
the above subject.

Please be advised that while we appreciste your endorsement of our
position with respect to items of costs that may be included in change
orders, we do have some problems with respect to your axpressed
concern.

The "SHSG design intent drawings" bother me; usually most A-E's refer
to these as “clarification drawings”. Drawings issued under either
appellation spell grief for the contract administrator.

Our solution or recommendation is tc put forth the required effort at
the time the documents are prepared and avoid the need for "intent"

or "clarification” drawings.

Sincerely,

Arthur J. Carlucd
Project Manager
Headquarters Expansion Project

AlJC:nj

e
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November 7, 1985

Smith, Hinchman & Grylls Associates, Inc.
8455 West Fort Street
Detriot, Michigan 48226

Attention: Mr. Wm. Everctt Medling
AlA Project Manager

Subject: GS-11B-19066, Bid Package No. 2, Headquarters Building,
CIA Headquarters Expansion, Langley, Virginia, Log 1080,
M/E Coordination Meeting, File A6

Gentlemen;

Reference is made to your letter of November 5, 1985 in connection with
the asbove subject.

When | finished reading your letter and attachment, my reaction was
and is "thenks" for nothing.

Coordination has always been the contractor's responsibility. $degrned
that a long time ago. '

The real issue Is:
Based on a reasonable interpretation of all of the contract documents
will all of the required systems fit into the floor to ceiling sandwich
space.

This Issue is not resolved by your exculpatory epistle.

Sincerely,

Arthur J. Cér!ucd
Project Manager
Headquarters Expansion Project

AJC:nj
cc: Gary Lee
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